HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 10/24/19

DEPARTMENT OF TRANSPORTATION TIME: 07:48:24
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 10-20-2019 DAYS WORKED 95.0 ESTIMATE 6 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

001 $327,500.0000 $327,500.00 $327,500.00 $327,500.00 $327,500.00

MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $16,000.0000 $16,000.00 $16,000.00 $16,000.00 $16,000.00

MOBILIZATION - SITE QS-S-214 L.S. 100.00% POSTED
003 $2.4000 12,530.00 6,980.00 6,980.00 6,980.00
$30,072.00 $16,752.00 $16,752.00 $16,752.00

STRIPPING INCL. HAUL - SITE QS-S-214 C.Y. 44 .29% UNDER
004 $3,650.0000 $3,650.00 $3,650.00 $3,650.00 $3,650.00

REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% POSTED
005 $4.5000 580.00 580.00 580.00 580.00
$2,610.00 $2,610.00 $2,610.00 $2,610.00

REMOVING HIGH-TENSION CABLE BARRIER SYSTEM L.F. 100.00% POSTED
006 $545.0000 4.00 4.00 4.00 4.00
$2,180.00 $2,180.00 $2,180.00 $2,180.00

REMOVING MONUMENT CASE, COVER, AND PIPE EACH 100.00% POSTED
007 $895.0000 45.60 45.60 27.34 27.34
$40,812.00 $40,812.00 $24,469.30 $24,469.30

ASPHALT FOR FOG SEAL TON MAJOR 40.04% UNDER
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PROGRESS

48 .24
$176,076.00

338,957.51
$728,758.65

46,867.90
$3,093,281.40

$0.00

$0.00

$6,335.52

CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 10-20-2019 DAYS WORKED 95.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
008 $3,650.0000 51.80 51.80
$189,070.00 $189,070.00
CRACK SEALING MI.
009 $2.1500 332,740.00 332,740.00
$715,391.00 $715,391.00
PLANING BITUMINOUS PAVEMENT S.Y.
010 $66.0000 47,790.00 47,790.00
$3,154,140.00 $3,154,140.00
HMA CL. 1/2 IN. PG 64H-28 TON
011 $93,210.0000 $93,210.00 $93,210.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC
012 $93,210.0000 $93,210.00 $93,210.00
COMPACTION PRICE ADJUSTMENT CALC
013 $50,249.0000 $50,249.00 $50,249.00
ASPHALT COST PRICE ADJUSTMENT CALC
014 $1.0000- $1.00- $1.00-

ASPHALT BINDER REVISION

CALC

DISTRICT 5
ESTIMATE
TOTAL POSTED

48 .24
$176,076.00

MAJOR 6.87% UNDER
338,957.51
$728,758.65

MAJOR 1.87% OVER
46,867.90
$3,093,281.40

MAJOR 1.93% UNDER
.00

MAJOR 100.00% UNDER
.00

MAJOR 100.00% UNDER
$6,335.52

MAJOR 87.39% UNDER
.00

100.00% UNDER

$0.00
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 10-20-2019 DAYS WORKED 95.0 ESTIMATE 6 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
015 $125.0000 43.00 43.00 69.00 69.00
$5,375.00 $5,375.00 $8,625.00 $8,625.00
HMA CORE-ROADWAY EACH 60.47% OVER

0le $5.9000 1,500.00 1,500.00 1,210.00 1,210.00
$8,850.00 $8,850.00 $7,139.00 $7,139.00

WATTLE L.F. 19.33% UNDER
017 $6,000.0000 $6,000.00 $6,000.00 .00 $0.00

EROSION/WATER POLLUTION CONTROL EST. 100.00% UNDER
018 $4,590.0000 2.10 2.10 .00 .00
$9,639.00 $9,639.00 .00 $0.00

SEEDING, FERTILIZING, AND MULCHING ACRE 100.00% UNDER
019 $3.9500 1,080.00 1,080.00 1,035.00 1,035.00
$4,266.00 $4,266.00 $4,088.25 $4,088.25

HIGH VISIBILITY FENCE L.F. 4.17% UNDER
020 $32.2500 580.00 580.00 580.00 580.00
$18,705.00 $18,705.00 $18,705.00 $18,705.00

HIGH-TENSION CABLE BARRIER SYSTEM (4 CABLE) L.F. 100.00% POSTED
021 $9,500.0000 $9,500.00 $9,500.00 $9,500.00 $9,500.00

ADDITIONAL HIGH-TENSION CABLE BARRIER COMPONENTS L.S. 100.00% POSTED
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 10-20-2019 DAYS WORKED 95.0 ESTIMATE 6 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $12,500.0000 5.00 5.00 5.00 5.00
$62,500.00 $62,500.00 $62,500.00 $62,500.00
TRANSPORTABLE ATTENUATOR EACH MAJOR 100.00% POSTED
023 $59.0000 441.00 441.00 1,285.50 1,285.50
$26,019.00 $26,019.00 $75,844.50 $75,844.50
OPERATION OF TRANSPORTABLE ATTENUATOR HR 191.50% OVER
024 $10,000.0000 $10,000.00 $10,000.00 .00 $0.00
REPAIR TRANSPORTABLE ATTENUATOR EST. 100.00% UNDER
025 $30.0000 824.00 824.00 .00 .00
$24,720.00 $24,720.00 .00 $0.00
FLEXIBLE GUIDE POST EACH 100.00% UNDER
026 $0.2300 209,920.00 209,920.00 222,217.00 222,217.00
$48,281.60 $48,281.60 $51,109.91 $51,109.91
PAINT LINE L.F. MAJOR 5.86% OVER
027 $0.4800 159,830.00 159,830.00 28,330.00 28,330.00
$76,718.40 $76,718.40 $13,598.40 $13,598.40
GROOVED PLASTIC LINE L.F. MAJOR 82.28% UNDER
028 $2.8500 7,790.00 7,790.00 .00 .00
$22,201.50 $22,201.50 .00 $0.00

GROOVED PLASTIC WIDE LANE LINE L.F. 100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 10-20-2019 DAYS WORKED 95.0 ESTIMATE 6 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

029 $68.0000 94 .00 94 .00 14.00 14.00
$6,392.00 $6,392.00 $952.00 $952.00

PLASTIC DRAINAGE MARKING EACH 85.11% UNDER
030 $895.0000 14.20 14.20 14.23 14.23
$12,709.00 $12,709.00 $12,735.85 $12,735.85

SHOULDER RUMBLE STRIP TYPE 1 MI. 0.21% OVER
031 $975.0000 16.50 16.50 3.45 3.45
$16,087.50 $16,087.50 $3,363.75 $3,363.75

RECESSED PAVEMENT MARKER HUND 79.09% UNDER
032 $0.2000 236,460.00 236,460.00 119,464.00 119,464 .00
$47,292.00 $47,292.00 $23,892.80 $23,892.80

TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F. MAJOR 49.48% UNDER
033 $3.0000 2,940.00 2,940.00 3,279.00 3,279.00
$8,820.00 $8,820.00 $9,837.00 $9,837.00

SEQUENTIAL ARROW SIGN HR 11.53% OVER
034 $6.0000 6,720.00 6,720.00 5,210.00 5,210.00
$40,320.00 $40,320.00 $31,260.00 $31,260.00

PORTABLE CHANGEABLE MESSAGE SIGN HR MAJOR 22.47% UNDER
035 $50,000.0000 $50,000.00 $50,000.00 $45,000.28 $45,000.28

OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 10.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 10-20-2019 DAYS WORKED 95.0 ESTIMATE 6 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $58.0000 42.00 42.00 82.50 82.50
$2,436.00 $2,436.00 $4,785.00 $4,785.00
FLAGGERS HR 96.43% OVER
037 $62.0000 3,786.00 3,786.00 4,335.50 4,335.50
$234,732.00 $234,732.00 $268,801.00 $268,801.00
OTHER TRAFFIC CONTROL LABOR HR MAJOR 14.51% OVER
038 $57,960.0000 $57,960.00 $57,960.00 $56,304.00 $56,304.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 2.86% UNDER
039 $33.0000 400.00 400.00 320.00 320.00
$13,200.00 $13,200.00 $10,560.00 $10,560.00
CONSTRUCTION SIGNS CLASS A S.F. 20.00% UNDER
040 $15,000.0000 $15,000.00 $15,000.00 .00 $0.00
ROADSIDE CLEANUP EST. 100.00% UNDER
041 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
042 $1.0000- $1.00- $1.00- .00 $0.00

MINOR CHANGE CALC 100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 10-20-2019 DAYS WORKED 95.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
043 $1.0000- $1.00- $1.00-
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC
044 $2,500.0000 $2,500.00 $2,500.00
SPCC PLAN L.S.
045 $1.0000- $1.00- $1.00-
CYCLIC DENSITY PRICE ADJUSTMENT CALC
046 $18,776.9300 $0.00 $18,776.93
CO 3-STRIPPING OBSTRUCTIONS L.S.

*** CONTRACT TOTALS:

E 2 2 25

***% ORIGINAL BID AMOUNT. . $5,558,319.00

* ok k e e
**%% REVISED AMOUNT. .. ... ... ...

* k% —==========
*%% TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)
* k%

***% PAID TODATE

* k%

*** PERCENT DONE

* % %

REPORT STATUS...: COMPLETE

(INC. MOB/MOH) . ittt et et e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e

(LESS MOB/MOH) . st it ettt e e e e e e e e e e e e e e e e e e e e

DATE: 10/24/19
TIME: 07:48:24
PAGE: 7
DISTRICT 5
ESTIMATE 6 PROGRESS
TOTAL POSTED TOTAL PAID
.00 $0.00
100.00% UNDER
$2,500.00 $2,500.00
100.00% POSTED
.00 $0.00
100.00% UNDER
$18,776.93 $18,776.93
0.00%

13.46% UNDER



